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Cellutec, Inc. ("Cellutec"), by and through its undersigned
attorney, files this Comment to support the REQUEST FOR WAIVER OF WCS
CONSTRUCTION RULE ("REQUEST")! filed by the WCS Coalition? to extend the
construction deadlines on the Wireless Communications Service ("WCS")
licenses of each of its members. Cellutec also files this Comment to request
equal treatment from the Federal Communications Commission
("Commission") with regard to its own WCS licenses, Call Signs KNLB242-
RE09 and KNLB216-RE11, for the Guam/Northern Mariana and American
Samoa service markets, respectively. Accordingly pursuant to 47 C.F.R.

§1.925(b)(3)(ii), Cellutec asks the Commission to waive the construction

1 FCC Public Notice dated May 10, 2006, DA 06-1009.

2 The WCS Coalition comprises: AT&T Inc., BellSouth Corporation,
Comcast Corporation, NextWave Broadband, Inc., NTELOS, Inc., Sprint
Nextel Corporation, Verizon Laboratories Inc., and WaveTel NC License
Corporation.



deadlines on each of its two WCS licenses pending resolution of interference
issues related to the service.

The current construction deadline for all licenses represented by
the WCS Coalition and Cellutec is July 21, 2007. The parties ask the
Commission to extend this deadline until July 21, 2010, or three years after
technical rules governing terrestrial repeater operations associated with
Digital Audio Radio Service ("DARS") are decided, whichever is later.

The REQUEST stems from documented findings that DARS
repeaters operating with an EIRP above 2kW cause blanketing interference
to WCS facilities. Until the Commission decides the technical parameters
within which DARS terrestrial repeaters may operate, the technical
development of WCS facilities cannot be completed. Therefore, until the
DARS repeater matter is resolved, WCS licensees are effectively unable to
construct their facilities and implement their licensed services.

Cellutec is not unlike the WCS Coalition members, even though
its licenses apply to regions outside the continental U.S. While interference
from DARS may not be an issue because of DARS' limited reach,? the
interference matter directly impacts Cellutec's ability to develop an
economically feasible WCS broadband platform.

As a small, woman-owned business, it is economically infeasible

for Cellutec either to deploy existing WCS technology, or to conduct its own

3 DARS service is licensed for coverage in the continental United States
and Mexico. There is no service beyond some incidental off-shore coverage.



independent development of a WCS system. The company relies on the
technology developed by and modeled after other WCS licensees and
engineering teams, which technology has been stalled by the uncertainties of
the DARS interference problem.

As demonstrated by the BellSouth model, existing WCS
broadband platforms are not economical and do not provide adequate service
coverage. Last year, BellSouth initiated a broadband WCS service in rural
Florida using existing technology, where interference from DARS was
considered not a substantial factor. Soon after its launch of the service,
BellSouth discovered that the technology would not be commercially viable
due to its limited deployment capabilities (see REQUEST, fn. 12). These
existing technological shortcoming are no more unique to BellSouth than to
any other applicant.

Cellutec 1s ready, willing and capable to deploy a viable WCS
system within its licensed territories once adequate technology is developed,
which is only feasible once the Commission resolves the outstanding
interference issues. Therefore, it 1s in the public interest to extend the
construction deadlines for all WCS license holders to allow these companies
to employ their licenses in a manner that is both technically productive and
commercially sound.

Accordingly, Cellutec adopts and incorporates herein by

reference the pleadings and arguments set forth in the REQUEST, and asks



the Commission to waive the construction deadlines for its two WCS licenses
pending resolution of the DARS interference issue and other unique
circumstances. 47 C.F.R. §1.925(b)(3)(ii).
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